
              

ALTERNATIVE ANALYSIS MATRIX

Veh. Bikes Peds. FWW/FHA/SESC SWM Mitigation Easements Acquisitions Estimated Cost

Alternative 1 -

No-Build
1 NO N / A N / A

NOTES: PERMITS LEGEND:

1. County continues to incur regular maintenance costs. Bridge deterioration continues. FWW : NJDEP Freshwater Wetlands.

2. Alternating traffic is only required in the first construction stage. FHA : NJDEP Flood Hazard Area.

SESC : Somerset-Union Soil Conservation District certification.

SWM : NJDEP Stormwater Management compliance

Mitigation : Mitigation required for Wetlands and/or Riparian Zone impacts. 
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Alternative 7 -

Bridge Replacement,

Off-Line Construction

YES YES



18-24 MO.
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Alternative 3 -

Replace Superstructure,  

Rehabilitate Substructure 

using

Staged Construction

NO                             NO                             NO                             

Alternative 2 -

Rehabilitate Superstructure

and Substructure using

Detour

YES

2 Lanes YES YES 

YES YES

YES

Alternative 6 -

Bridge Replacement,

Staged Construction

Maintaining 2 Lanes
2

YES NO                             20-27 MO.

Alternative 5 -

Bridge Replacement,

Staged Construction

Maintaining 1 Lane

NO                             
1 Lane Alternating

(Stages 1 and 2)
YES

1 Lane Alt. (Stage 1)

2 Lanes (Stage 2)
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Criteria  →
Satisfies

Purpose & 

Need

Total 

Construction 

Duration

N / A

Estimated

Construction Cost

w/o ROW

Permits Required

Maintains Emergency 

Services Support
Alternatives ↓ Traffic Control

Open To:

Impacts to Picket Place Traffic during Construction

N / A

Right-of-Way Impacts

N/A

Alternative 8-

Bridge Replacement,

Detour

YES Detour NO                             NO                             NO                             NO
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NOTE:
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